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RE: MONTHLY PROGRESS REPORT-MARCH 2010 
JORGENSEN FORGE FACILITY 
U.S. EPA DOCKET NO. CERCLA-10-2003-0111 
SEATTLE, WASHINGTON 
FARALLON PN: 831-021 

Dear Ms. Brown: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document 
the activities conducted during March 2010 at the Jorgensen Forge Facility located in Seattle, 
Washington. This monthly progress report was prepared in accordance with the requirements in 
Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and 
Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on 
December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111. 

SCOPE OF WORK 

This monthly progress report provides: 

• A summary of field activities conducted during March 2010; 

• Analytical results of samples collected during March 201 O; 

• A summary of deliverables submitted during March 201 O; 

• A summary of technical and regulatory meetings with EPA during March 2010; 

• A summary of planned activities, meetings, and deliverables for April and May 2010; and 

• A summary of deviations from the AOC schedule anticipated for April and May 2010. 

FIELD ACTIVITIES-MARCH 2010 

No field activities were conducted during March 2010. 

ANALYTICAL RESULTS - MARCH 2010 

No laboratory analytical results were received during March 2010. 

USEPASF 

1111111111 
G:\Projects\831 EMJ\831021 EMJ-JFC EECA \Reports\Progress Reports\201 O\Mar I 0 Prog Rpt.docx 

1367615 
Quality Service for Environmental Solutions 

http://www.farallonconsulting.com
file://G:/Projects/831EMJ/831021EMJ-JFCEECA/Reports/ProgressRepom/2010/MarlOProgRpt.docx


U.S. Environmental Protection Agency, Region 10 
Monthly Progress Report - March 2010 

Page2 

DELIVERABLES - MARCH 2010 

The February 2010 Progress Report was submitted to EPA on March 8, 2010. 

TECHNICAL AND REGULATORY MEETINGS WITH EPA-MARCH 2010 

No technical or regulatory meetings were held with EPA during March 2010. A teleconference 
call was held with Boeing on March 4, 2010 to discuss project coordination, agency discussions, 
deliverables, and schedule. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES-APRIL AND MAY 2010 

Activities 

No sampling activities are proposed during April and May 2010. 

Meetings 

Project coordination meetings with The Boeing Company are anticipated to occur bi-weekly 
during April and May 2010. 

Deliverables 

The following deliverables will be provided to EPA during April and May 2010: 

• Monthly Progress Report-April 2010 by May 10, 2010. 

DEVIATIONS FROM AOC SCHEDULE - APRIL AND MAY 2010 

No deviations from the AOC schedule are anticipated. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you 
have questions regarding this project, please contact the undersigned at ( 425) 295-0800. 

Sincerely, 

cc: Mr. E. Gilbert Leon Jr., EMJ 
Mr. Ron Altier, Jorgensen Forge Corporation 
Mr. Bill Joyce; Salter Joyce Ziker, PLLC 
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C. 
Mr. Josh Lipsky, Cascadia Law Group 
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